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1. In accordance with Master Contract NAS5-98144, C.7, Technology Infusion (Infrastructure), 

the infusion services referenced below are hereby incorporated into this Delivery Order at a 
fixed price of $64,830.74. 

 

SWR #                Subject Amount 
NSS1 1UP4 00 

 
Reinstall wiring removed by another contractor and 
install new wiring where reinstall not possible; and 
install new Cat5e wiring for room 202 of B5100 
 

$64,830.74 

         
2. SWR NSS1 1UP4 00 

The contractor shall provide the labor (including, but not limited to, engineering, configuration 
management, user coordination/scheduling, wiring/cabling (IEEE 802.3, EIA/TIA Building 
Wiring Standards, National Electric Code, and Fire Protection Code, as applicable), and 
equipment installation) and materials necessary  to perform the following:  reinstall existing 
Cat5e wiring that was coiled above ceiling in room 202, use for wiring new cubicles for NSSC 
room 202; and install new Cat5e wiring to support networks and telephones for new cubicles 
in room 202 of B5100.  This is outlined in OAO proposal dated April 18, 2006.  Installation will 
include testing, labeling, and configuration documentation (red line drawings).  

 
a. The contractor shall be responsible for performance of the following tasks: 

 
BOE-TEL will work: 
Room 202 Area: 
(1) Reuse existing wiring that was removed from (68) cubicles that were being moved 

downstairs by LMTO and is coiled up above the ceiling. Reinstall wiring to (68) of 
the (129) new cubicles in room 202 area. 

(2) Install (4) Cat5e wires to (61) new cubicles in room 202 area and use (2) for 
networks and (2) for telephones. Terminate one end on Cat5e jacks and the other 
end on Cat5e patch panel for networks and 110 wiring block for telephones. 

(3) Install Caddy J-hooks above the ceilings to place wiring from office areas to cable 
trays. 

 (4) Install (1) 19” x 84” aluminum equipment rack in room 244 to hold network switch. 
 (5) Install (2) double sided vertical troughs on the new rack. 

(6) Install (2) new 48-port Cat5e patch panels in existing equipment rack for additional 
wiring. 

(7) Install (3) new wire management panels to hold patch cords between patch panels 
and network switch. 

 (8) Install (3) 110 wiring blocks on wall for the new telephone wiring. 
 (9) Install (2) Cat5e wires to (1) location in room 226 to be used for network.  
 (10) Install (3) dual Cat5e wires in room 252 to be used for telephones. 
 (11) Install (2) dual Cat5e wires in room 246 to be used for telephones. 
 (12) Install Ortronics TracJack surface mount boxes in all cubicles to hold jacks. 
 (13) Install singlegang faceplate in office areas to hold jacks. 
 (14) Install Caddy faceplate clips in sheetrock to hold faceplates. 
 (15) Test and label all wiring at both ends.  
 (16) Provide ODIN with redline drawing showing jack numbers and jack locations 

so that communications drawings can be updated. 
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Room AER245 Area: 
(1) Install (1) 24-port Cat5e patch panel in server cabinet that was moved on the 

outside of room 245. 
(2) Install (1) 24-port Cat5e patch panel in existing equipment rack in room AER245. 
(3) Install flex tray off existing Flextray that runs out to equipment cabinet over to 

equipment cabinet that was moved. 
(4) Install (24) Cat5e wires from server cabinet up on new Flextray into room AER245. 
(5) Terminate Cat5e wiring at both ends. 
(6) Test and label both ends. 
 
b.         The materials to be provided in conjunction with the above service are as follows: 

  
 (1)  89,000 feet of Berk-Tek Cat5e plenum wire (CMP00424LAN-6U-01) 
 (2) 360 each Ortronics TracJack gray (248938)  
 (3) 280 each Ortronics TracJack white (248920) 
 (4) 190 each Systimax 14 feet Cat5e patch cords (MM14-AV6-10) 
 (5) 150 each Systimax 7 feet Cat5e patch cords (MM07-AV6-10) 
 (6) 150 each Systimax 7 feet Cat5e patch cords (MM05-AV6-10) 
 (7) 135 each Ortronics TracJack surface mount box (192461) 
 (8) 100 each Velcro ties  
 (9) 60 each Caddy J-hooks (184873) 
 (10) 25 each Systimax 25 FT Cat5e patch cords (MM25-AV6-10) 
 (11) 20 packs of Systimax 110C-4 connectors (073039) 
 (12) 10 each Ortronics TracJack faceplate (189457) 
 (13) 10 each Caddy faceplate clips (157703) 
 (14) 10 each Ortronics wire management (130227) 
 (15) 3 each 110AW2-300 pair wiring block (154071) 
 (16) 2 each Ortronics 48-port Cat5e patch panel (248952) 
 (17) 2 each double sided vertical trough (166031) 
 (18) 2 each Ortronics 24-port Cat5e patch panel (248950) 
 (19) 1 each 19” x 84” aluminum equipment rack (143592) 
 (20) 1 each Flex tray 2” x 8” x 10’ 
 (21) 1 each 188B2 backboard (112052) 
 

c. Schedule:  The completion of this effort shall be 6 weeks after receipt of a signed 
modification. 

 
3.  Part II “Contract Administration Data”, Item 4, is revised as indicated below to incorporate 

the increase of $64,830.74 for this infrastructure upgrade: 

Month/Mod Description  Monthly Total  
 Actual Total  

To Date  
May-06 Ordered Seats and Services  $          461,765.11  $          7,357,845.48  
Apr-06 Catalog Services  $           20,437.32   $             255,606.74  
Apr-06 Specialized Services   $                       -     $             271,498.41  
May-06 Infrastructure upgrades  $           64,830.74   $          2,217,094.09  

May-06 
Fast Track Mods Authorized 
(but not incorporated by Mod)  $           26,529.18   $               26,529.18  

  sub-total of ordered services  $          573,562.35  $        10,128,573.90  
      

Apr-06 Less outage credit  $                       -     $                          -    
Mar-06 Less retainage not earned  $                       -     $               (5,035.82) 
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  TOTAL  $          573,562.35  $        10,123,538.08  
 

 
4. Part V “Technology Infusion (Infrastructure Upgrades)”, Item 3 is modified to include the 

subject infrastructure upgrades.  The signed date will be completed in a future infrastructure 
upgrade modification. 

 
 
Mod  Description Date Signed Amount 
70 Reinstall wiring removed by another contractor 

and install new wiring where reinstall not 
possible; and install new Cat5e wiring for room 
202 of B5100  

$64,830.74 

 
5. Payment Schedule: Invoicing and Payment for this modification will be made in accordance 

with Master Contract NAS5-98144, FAR 52.212-4: Commercial Items (May 1997) (Modified) 
in accordance with the following. 

 
6. Reporting requirements: The contractor shall provide monthly status reports to the SSC 

DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, installation 
progress, and potential problem areas. 

 
7. In consideration of the modification agreed to herein as complete equitable adjustment for 

the changes set forth, the Contractor hereby releases the Government from any and all 
liability under this delivery order for further equitable adjustments attributable to such facts or 
circumstances giving rise to these changes.  

 
8. All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.    
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